Status of Final Estimates Substantially Completed as of April 1, 2003

Projects Have Not Been Submitted to the Construction Division for Final Processing
UDOT Construction Goal is 60 Days for Processing the Final Estimate after the Project is Complete.
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STP-1192(1)0 LEGRAND JOHNSON CONST CO GARY HORTON 12/03/2002 $0 12/23/2002 Project Ledger, C-196

STP-1482(1)2 WADSWORTH BROS CONST CO INC JOHN SLIPPEY 99% $70,062

STP-LCO05(8) STAKER & PARSON COS INC DBA JACK B PARSO KYLE DANA 12/17/2002 $0

*IMD-NH-0089(30)346 STAKER & PARSON COS INC DBA JACK B PARSO LUKE MILDON 10/24/2002 $136,300 Olympic Issues Final Fall 2002 Some Items of Work by Contractor

SP-0030(33)110 FLARE CONSTR INC LUKE MILDON 11/05/2002 $0 Checking Final Quantities

SP-0091(17)19 STAKER & PARSON COS INC DBA JACK B PARSO LUKE MILDON 08/07/2002 $0 1/9/2003 C-196

STP-0030(13)120 S & L LANDSCAPING & EXCAVATING LUKE MILDON 10/26/2002 $4.912 Reviewing Final Quantities

STP-0237(1)4 BIG DOG CONCRETE INC LUKE MILDON 09/26/2002 $0 Contract Issues to be resolved

STP-0237(2)1 LEGRAND JOHNSON CONST CO LUKE MILDON 08/19/2002 $0 Final Quantities (checking)

STP-LC05(9) CODY EKKER LUKE MILDON 11/15/2002 $0

IM-15-7(192)337 GRANITE CONSTRUCTION CO OF UT NICK PETERSON 02/18/2003 $146,066

IM-15-8(98)342 GRANITE CONSTRUCTION CO OF UT NICK PETERSON 02/18/2003 $65,360

SP-15-7(161)336 J D MCNEIL CONST INC NICK PETERSON 02/10/2003 $0

SP-1975(1)0 W W CLYDE & CO NICK PETERSON 02/14/2003 $162,556 11/4/2002 C.O. #29 Claim Pending!!

NH-0089(67)361 STAKER & PARSON COS INC DBA JACK B PARSO WAYNE D FELIX 10/18/2002 $0 Not in Region

SP-0013(29)20 INTERMOUNTAIN SLURRY SEAL INC WAYNE D FELIX 12/17/2002 $0 Not in Region

SP-84-5(7)0 STAKER & PARSON COS INC DBA JACK B PARSO WAYNE D FELIX 10/08/2002 $0 Not in Region

STP-0037(1)10 GRANITE CONSTRUCTION CO OF UT WAYNE D FELIX 09/18/2002 $0 Not in Region

STP-BRF-0089(31)362 RALPH L WADSWORTH CONSTR CO INC WAYNE D FELIX 99% $11,720 Vater Line for Residents is the Issu  Water for Residents (Claim)

SP-9999(568) J D MCNEIL CONST INC BRANDON SQUIRE 02/13/2003 $0

HPP-0172(2)3 J D MCNEIL CONST INC BRETT HADLEY 100% $231,868

STP-0172(6)3 WESTERN QUALITY CONCRETE INC BRETT HADLEY 100% $47.396

SP-0186(4)2 HIDDEN PEAK ELECTRIC CO INC DARREN ROSENSTEIN 01/10/2003 $1,753

*SP-15-7(135)296 WASATCH CONSTRUCTORS JOHN BOURNE 99% $66,481,762 cleanup,warranty

NH-0040(25)12 W W CLYDE & CO KRIS PETERSON 11/18/2002 $14,156 ocip, letter from mining co.

SP-0173(3)4 WADSWORTH BROS CONST CO INC KRIS PETERSON 09/12/2002 $46,753 12/26/2001 final doc ocip, certs

STP-9999(308) GRANITE CONSTRUCTION CO OF UT KRIS PETERSON 11/20/2002 $0 1/22/2003 corrections

IM-80-4(83)169 GRANITE CONSTRUCTION CO OF UT LONNIE MARCHANT 11/30/2002 $231,381 ocip
REGION 3

ISTP-15-6(138)277 HILLS CONSTRUCTION D WARNOCK 08/26/2002 $3.313 Close Final Estimate -Dispute Extra Survey

IM-15-6(142)260 GENEVA ROCK PRODUCTS INC GREG SEARLE 03/31/2003 $21,523 4/1/2003 Final Estimate Submittals, Appr. Final Quantities

SP-9999(629) STAKER & PARSON COS INC DBA STAKER PAVIN GREG SEARLE 03/31/2003 $6,005 4/1/2003 Final Estimate Final Quantities Approval

*SP-0189(7)12 WADSWORTH BROS CONST CO INC JEFF BAIRD 11/26/2002 $7.388 Corrections

STP-2932(2)0 STAKER & PARSON COS INC DBA STAKER PAVIN KYLE COMER 08/19/2002 $0 1/22/2003 Paper Work Submittals/Aprov Qty

STP-2974(2)0 H E DAVIS CONSTRUCTION, INC REX HARRISON 06/27/2002 $32,771 9/12/2002 EEO,Payroll,DBE Docs

STP-3006(1)0 H E DAVIS CONSTRUCTION, INC RUSS BROWN 99% $32.969 3/26/2003 Reviewed. Need Corrections Submittals

BRO-LC49(44) J D MCNEIL CONST INC SCOTT HENDRICKS 99% $31,039 1/13/2003 Corrections/Final Paper Work Submittals/Qty Aprroval

BRO-LC47(5) FLARE CONSTR INC ZANE PENTZ 99% $9,510 2/14/2003 Final Estimate Various Submittals

STP-1342(2)0 H E DAVIS CONSTRUCTION, INC CALVIN GEORGE 07/02/2002 $0 10/16/2002 MAT LAB C-196

BHF-0019(2)3 CODY EKKER FRED JENKINS 04/08/2003 $1,988 PUNCH LIST ITEMS

SP-15-1(25)42 7ZZWESTERN ROCK PRODUCTS (STAKER & PARS(C JIM MCCONNELL 01/21/2003 $0 2/12/2003

STP-0130(1)4 PROGRESSIVE CONTRACTING INC JIM MCCONNELL 99% $2.688 Punchlist Items

STP-3196(1)0 MERRICK YOUNG INC MATT SIBUL 01/31/2003 $54.590 2/13/2003 Claim & Change Order
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IM-70-1(47)0 COX ROCK PRODUCTS INC (STAKER & PARSON) RANDALL TAYLOR 01/06/2003 $220,332 6/10/2003 CHANGE ORDER
NH-0028(2)8 COX ROCK PRODUCTS INC (STAKER & PARSON) RANDALL TAYLOR 01/03/2003 $71,068 3/12/2003

NH-STP-0089(11)90 W W CLYDE & CO RANDALL TAYLOR 11/01/2002 $76,800 7/10/2003 CLAIM
STP-0089(59)99 LAMB EXCAVATING RANDALL TAYLOR 01/06/2003 $8,301 6/10/2003 FINAL PAPER WORK
NH-0089(64)195 COX ROCK PRODUCTS INC (STAKER & PARSON) REX FRIANT 11/11/2002 $9.465 3/20/2003 ‘inal OCIP Wrap-up, Payrolls, 257"
SP-9999(637) SOS STAFFING SERVICES REX FRIANT 99% $658

IM-70-4(42)179 STAKER & PARSON COS INC DBA STAKER PAVIN RUSS TANGREN 11/06/2002 $0 2/13/2003 FHWA 47
STP-0089(57)116 HAMILTON BROS ELECTRIC INC ZANE PENTZ 07/02/2002 $13,592 11/12/2002 Establishment Period Final OCIP Wrap-up
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